2019 STREETS & ALLEYS IMPROVEMENT UPDATE

6/24/19

LAST WEEK: 8t Avenue/9t St to the West

Traffic Control staged and installed

Removal of the Trees

Water Main shutdown to remove the old 12”x 4” water main “T” & install the 12”x 6" T
Installation of a New Hydrant on the West end of 8" Avenue/9™" Street

Removal of the Concrete Pavement and Concrete Curb & Gutter

Removal & Installation of 2 Sanitary Sewer structures

Removal and Installation of 8” Sanitary Sewer Main

Staged the Temporary Water in the resident’s yard to be ready to hook up for next week
Full Depth sawing of the Construction Limits of the Project

THIS WEEK: 8™ Avenue/9" St to the West

Water Main shutdown to install a 6” Gate Valve at the North West quadrant of 8"
Avenue & 9t Street and attach to existing 4” water main running East on 8™ Avenue.
Removals of the Concrete Sidewalk

Removal of the 4” water main & Installation of the new 6” water main.

Removal of the Concrete Sidewalk as the Contractor hookups the Water & Sewer
Services




